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Timeline

Demolition Completed: August 2018

Design Development Completed: August 2018
Conditional Use Anticipated: September 2018
Construction Documents Completed: January 2019
Permitting & Bidding Completed: June 2019
Construction: June 2019 — January 2021

Move-In, Training & Occupy: January 2021 — Fall 2021
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School Starts: Fall 2021
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Demolition
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Demolition
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SD —Jan 2018 DD —June 2018



First Floor Plan

Gym Entry ‘

Main Entry ‘



First Floor Plan

Main Entry mEmm)



First Floor Plan
Gym Entry ‘

Main Entry ‘



First Floor Plan

Gym Entry ‘



Third Floor Plan

Second Floor Plan



Classrooms contributing to capacity
22 standard classrooms

5 science classrooms

1 ESL classroom

2 gym classes in gymnasium

Non-capacity contributing instructional spaces include
2 exploratory learning spaces

1 music room

1 artroom

1 ESTEAM (makers space) lab

1 SPED learning center

1 SPED intensive skills

1 SPED sensory support rooms + 1 SPED quiet room
media center

cafeteria/commons




Determine the cost to the Dance Classroom back in the design.




Resiliency:
100% of Kellogg Middle School is designed to Risk Category IV:
Immediate Occupancy

Sustainability:
Kellogg Middle School is on target to achieve LEED Gold.
An approach to be a Net Zero Energy (NZE) building is a bid alternate
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Total Project Budget: $45,000,000 Capacity 680 - 746
Construction Budget: $33,725,000

BUILDING AREA COST S/SF
PROGRAM 100,412 SF $32,920,000 $328
SD 123,400 SF $46,738,000 $379/SF
SD Reconciled 99,000 SF $35,364,000 $357/SF
less $2,500,000 alternates
=$32,864,000
DD 104,028 SF July 2018 July 2018

Schematic Design (SD) Reconciliation

- Reduce from 4-story to 3-story

- Reduce “preferred” spaces (dance)

- Reduce extended learning spaces

- Tighten up classrooms areas to 900 sf
- Grass field in lieu of turf

- Reduce bus/parking area
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Main Entry

KELLOGG MIDDLE SCHOOL
PORTLAND PUBLIC SCHOOLS

20



Vestibule
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Commons
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Commons
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Media Center — 15" Floor near Main Entry

KELLOGG MIDDLE SCHOOL
PORTLAND PUBLIC SCHOOLS

24



Extended | earning — 1st Floor
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Learning Garden
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Classroom
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Science Classroom
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Questions & Comments
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